

**LAUSD We Build Construction Project List
June 2017**

Project Name	Project Description	Start Date	End Date	Address	City	Zip Code
San Fernando MS	San Fernando MS - Seismic Retrofit & HVAC	11/14/2016	4/2/2018	130 North Brand Blvd.	San Fernando	91340
Mikes EEC	Mikes EEC - Nature Explore Classroom Construction	8/31/2016	10/19/2017	7720 South Vermont Avenue	Los Angeles	90044
El Camino Real HS	El Camino Real HS - Ceiling System Improvement	11/23/2016	6/11/2017	5440 Valley Blvd.	Woodland Hills	91367
Nightingale MS	Nightingale MS - 60 Lunch Table with Benches	2/23/2017	8/23/2017	3311 North Figueroa Street	Los Angeles	90065
Bandini ES	Bandini ES - SEEDS	6/12/2017	9/12/2017	425 North Bandini Street	San Pedro	90731
Alta Loma ES	Alta Loma ES - Restroom Renovations	10/31/2016	6/28/2017	1745 Vineyard Avenue	Los Angeles	90019
Camellia ES	Camellia ES - Portable Removal	10/28/2016	10/20/2017	7451 Camellia Avenue4	North Hollywood	91605
Taper ES	Taper ES - ADA Transition Plan Corrective Work	10/3/2016	7/25/2017	1824 Taper Avenue	San Pedro	90731
Crenshaw HS	Crenshaw HS Seismic Modernization	6/15/2017	7/15/2020	5010 11th Street	Los Angeles	90043
Foshay Learning Center	Foshay Learning Center Seismic Modernization	3/20/2017	5/13/2020	3157 South Harvard Blvd	Los Angeles	90018
Telfair ES	Seismic Retrofit Upgrades	1/6/2017	12/31/2017	10975 Telfair Avenue	Pacoima	91331
Twain MS	Twain MS Address Deteriorated Windows	3/31/2017	12/11/2017	2224 Walgrove Avenue	Los Angeles	90066
El Sereno MS	El Sereno MS - ADA Transition Plan Corrective Work	10/4/2016	6/21/2017	2839 North Eastern Avenue	Los Angeles	90032
Dorsey HS	Seismic Retrofit Upgrades	1/6/2017	12/31/2017	3537 Farmdale Avenue	Los Angeles	90016
State ES	Seismic Retrofit Upgrades	1/6/2017	12/31/2017	3211 Santa Ana Street	South Gate	90280
Short ES	Short ES - ADA Transition Plan Corrective Work	10/26/2016	6/30/2017	12814 Maxella Avenue	Los Angeles	90064
Westminster ES	Westminster ES - Deteriorated Concrete Paving	2/6/2017	12/9/17	1010 Abbot Kinney Blvd.	Venice	90291
Washington Preparatory HS	Washington Preparatory HS - Portable Removal	4/30/2016	12/21/18	10860 South Denker Avenue	Los Angeles	90047
74th St. ES	Seismic Retrofit Upgrades	2/7/2017	2/1/2018	2112 West 74th Street	Los Angeles	90047
Dodson MS	Dodson MS - Remove and Replace Pavers	5/8/2017	11/6/2017	28014 Monterey Drive	Rancho Palos Verdes	90275
Crenshaw HS	Crenshaw HS - Replace Gym Scoreboard	7/2/2017	8/21/2017	5010 11th Street	Los Angeles	90043
Sun Valley MS Span 6-12 School	Sun Valley MS Biomedical Sciences Engineering & Leadership Magnet - Science Labs	7/7/2017	9/20/2018	7330 Bakman Avenue	Sun Valley	91352

*** Please contact the Plant Manager at the school to obtain the current hours of construction before visiting the construction site ***