

# TABLE OF CONTENTS

## OVERVIEW

<b>Executive Summary</b> .....	<b>4</b>
Intent .....	4
Mission .....	4
Vision .....	4
Guiding Principles .....	4
Program in Brief .....	5
2008 in Review .....	6

<b>History / Scope</b> .....	<b>8</b>
Program History .....	8
Scope .....	9

<b>Organization</b> .....	<b>14</b>
---------------------------	-----------

## PROGRAM

<b>New Construction Team</b> .....	<b>18</b>
------------------------------------	-----------

<b>Program Scope</b> .....	<b>20</b>
Determining Seat Need .....	20
Defining Projects .....	21
Acquiring Project Sites .....	22
California Environmental Quality Act / Environmental Assessment .....	22
Designing Projects .....	23
Construction & School Opening .....	27
Closeout & Certification .....	28

<b>Community Focus</b> .....	<b>30</b>
Community Use .....	30
Joint Use Development Program .....	31
Small Business and Workforce Development .....	33
Public Information .....	36
Community Outreach .....	37

<b>Schedule</b> .....	<b>38</b>
-----------------------	-----------

<b>Funding / Cost</b> .....	<b>42</b>
-----------------------------	-----------

<b>Management</b> .....	<b>48</b>
-------------------------	-----------

<b>Program Challenges</b> .....	<b>50</b>
---------------------------------	-----------

<b>Reporting</b> .....	<b>52</b>
------------------------	-----------

## Exhibits

A - School Building Process Flow Chart .....	53
B - Deliverables Summary .....	57
C - Williams Case Settlement Compliance Plan .....	59
D - Project Summaries (K-12 Schools) .....	67
E - Project Summaries (Early Education Centers) .....	199
F - Charter School Facilities Project Summary .....	223
G - Full-Day Kindergarten Program Summary .....	229
H - Adult Education Program Summary .....	247
I - Joint Use Development Program and Innovation Fund Summary .....	253
J - Legacy, Cancelled & Unfunded Projects .....	255
K - School/Project Index .....	259